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Project / Executive Summary: 

Technical Business Schedule 

 

 
I = Improving     D = Deteriorating      S = Stable 

 

Technical: 

� Saber reported during the period that over the weekend they attempted to install 

additional memory in the eight (8) production database servers and were unable to 

due to limitations in the servers back plane.  It was discovered that the servers do not 

have any available slots with the current CPU configuration.  This is a significant 

problem in that the additional memory was being installed to address limitations in 

the connection pool (simultaneous database access threads) and for caching the 

SCORE database to address potential performance issues.  Saber has promised a 

position paper with a path forward component.  The SCORE IV&V believe there is 

sufficient project documentation to require that Saber purchase or upgrade the servers 

at their expense and as soon as possible.  The hardware needs to be in place for the 

planned April Performance testing. 

� Saber has disclosed that the replication services will be down for approximately two 

weeks during the Data Center move.  Contingency plans need to be discussed for the 

two week period for possible risk mitigation strategies for the period including 

moving the Data Guard sever separately to provide a secondary site for the data.  

Additional discussion will occur through the next several periods as the planning for 

the move continues. The walkthrough of the Via West Champa facility is scheduled 

for Monday February 25
th

.  The SCORE IV&V Infrastructure and Security SME will 

be attending the walkthrough.  

� The Site 2 switchover to the Citrix Software Secure ticketing occurred earlier in the 

month.  Saber provided their test results to the State over the period.  The number of 

users we significantly less than in the previous manual testing.  Only one minor issue 

was documented in the results.  i-Beta will be testing over one of the next two weeks. 

If the i-Beta tests are successful, Site 2 will be put into production until the move 

scheduled for the middle of March. 

� The Performance & Security (P&S) deliverable remains outstanding.  Saber has made 

progress in testing a Citrix load tool (Appsload).  Saber has indicated they have 

started back into planning for the P&S testing.  The SCORE IV&V will continue to 

monitor progress and be a part of both the independent (i-Beta) and internal (Saber) 

testing.  The SCORE IV&V expects extrapolated testing during the February 

timeframe and full load / stress testing to occur in conjunction with the Statewide 

Mock election in the April timeframe.  

� The SCORE IV&V has begun planning for the next round of Independent Security 

Testing.  The testing will be conducted at the end of February in support of the 

SCORE application being brought up on both sites.  A paper review of the changes 

was conducted in lieu of a hands on test of the CAG to SAS conversion.  The 

information gained from the exercise will be used in the Statewide rollout test slated 

for April. The SCORE IV&V expects to see improvements made to the infrastructure 

from the previous testing and that the logs with the supporting information has been 

Green (S) Yellow (S) Yellow (S) 
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cleaned up as needed to provide critical information to Saber and the State as to how 

the infrastructure is performing and to maintain focus on the security of the system. 

� As requested, Saber has delivered an Indicative monitoring tool distribution report for 

the current installation scheme along with a plan for adding additional licenses.  The 

request for the information was made after critical network data was not available 

through the current monitoring data points. Saber is requesting a total of 5378 

additional licenses be procured.  Discussions with Saber and the State have answered 

many of the outstanding questions on the drastic increase in the Indicative licenses.  

A recommendation and follow-up discussions will occur over the next several 

periods.  The additional monitoring points will be factored into the Transition and 

Maintenance & Support deliverables. 

� The SCORE application continues to experience sporadic response time issues in 

several counties and during the Statewide rollout training.  The issues appear to be 

both network and application related (Batch Scanning).  Saber has recently 

implemented a script for capturing both client and server information immediately 

following a problem.  The SCORE IV&V has not seen any information or feedback 

as to whether the information has isolated any problems. 

Business: 
� The OIT / North Highland continued their assessment over the period.  The 

assessment team presented another round of their preliminary finding.  The team is in 

the process of compiling the information collected during the review stage.  The OIT 

/ North Highland is offering their assistance on the project in an effort to help with 

the implementation.  It is the understanding of the SCORE IV&V that the SCORE 

team will be allowed to respond to the report before it is distributed.  

� The first week of Group 4 training was completed over the period.  The data 

migration activities for the same counties began in the period.  The counties in this 

group are slated to go live the weekend of March 1
st
.  Jefferson County will go live at 

the same time.  Jefferson had requested an additional two weeks to complete their 

data verification.  Currently the total counties migrated to 35 with another 9 

scheduled for next weekend.   

� Statistics on the Group 1 county access to the SCORE system are improved from the 

initial set of data.  The transactions counts are showing appropriate activity including 

the Denver County catch-up.  Additional data is needed to assess the progress made 

since the beginning of February. 

� The decertification of the majority of the states voting equipment has added an 

additional load to the counties during the critical Statewide rollout period.  The 

additional potential work load and planning distraction may cause some of the 

counties to pull back from their SCORE commitments.  The decision on the voting 

equipment is expected in the next period. 

� County participation in the SCORE software testing declined for the 3.2 release due 

to the County Clerk Conference and county workload.  The 3.2 release date was 

extended for a week to allow counties more time to test.  If the trend continues for 3.5 

release, additional counties may need to be involved in the process.  The SCORE 

IV&V has suggested that another resource testing resource be added to the team to 

help with this spike.  The CCB and State have recommended that the 3.5 and 4.0 
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priories be combined for one Mock Election release.  This has delayed the priority 3.5 

for two weeks and will be targeted for production on March 31
st
. 

� The CDOS Elections Director has established the SCORE Task Force to address and 

set the priority of the issues and enhancements being developed.  The SCORE IV&V 

is being included in the task force.  The SCORE IV&V’s role will be limited to 

advisory and restricted by the contractual priorities of the project.  The SCORE 

IV&V will continue to attend meetings as the topics dictate.  The SCORE IV&V PM 

will attend task force meeting as topics and time permits.  The priority of the 

outstanding items may need to be re-visited as the issues grow and additional 

counties are added to the project keeping the 2008 Election Calendar as the key 

driver.  The SFT is struggling to finalize the 3.5 requirements due to other work load 

and resource availability. 

Schedule: 

� The scope of the 3.5 needs to be finalized immediately in order to allow Saber 

sufficient time to code and test the proposed changes.  The scope should only include 

those items necessary to support the upcoming Mock Election.  The SCORE IV&V is 

assisting the State in finalizing the scope.  This process has reduced the STF 

involvement to a single State subject matter expert.  This change has helped in the 

turnaround of the required information. 

� Due to the delay in the Votec extract changes, there is a high potential that the 

Statewide rollout counties will need to make manual changes to their data once on the 

SCORE system.  Saber has indicated they can do some scripted migration work on 

changes that affect single voters, but those issues affecting multiple voters i.e. address 

library would need to be done manually.  The impact of this has not been accessed.  

The Votec pilot counties need to be queried as to the time taken to make these 

changes and any lessons learned or potential automation of the process needs to be 

explored. 

 

Accomplishments: 

• The State and SCORE IV&V were able to review and disposition the entire SPIRIT backlog 

over the period.  The information is needed to decide on the scope for the 3.5 Mock Election 

release and beyond.  The information will be provided to Saber for feedback and estimates. 

• The SCORE IV&V reviewed the FTP process over Saber’s shoulder for the CDOR process.  

Outstanding from this review is the verification of the database, scheduled jobs and UI.  The files 

provided by Saber will allow this issue to be addressed over the next period. 

• The SCORE IV&V continued to perform Acceptance Testing over the period.  The new goal is 

to complete the entire 1540 test cases by the completion of the Statewide rollout (March 2008).  

This will allow Saber enough time to address the issues by the Priority # 3.5 implementation 

date.    The HAVA compliance has risen to 80%.  Provisional ballots are the only component not 

tested to this point.  Testing will continue with each release of the application.  There are 2 issues 

related to HAVA compliance: Agency interface implementation for state and Provisional 

Ballots.  The analysis for the Colorado statues has been completed at this time, but cannot be 

implemented until 3.5 bucket. 

• The SCORE II PMO and IV&V continue to review and respond to multiple Saber Plans and 

deliverables.  The SCORE IV&V has shifted two of its Quality Assurance and Voter 

Registration / Election Management subject matter experts to performing Acceptance Testing 
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and finalizing the User Acceptance Testing support for the Priority #3.5 issues.  In addition, the 

Security and Infrastructure resources are being re-directed toward the Independent Security 

Testing findings follow-up.  This movement supports the Graded Approach scheme with 

emphasis toward product or application not paper deliverables. 

 
Management Attention: 

The SCORE IV&V contract extension needs to be in place by the end of February to assure un-

interrupted service.  The contract documentation has been provided to the State.  The concern is the 

amount of lead time required by the Controller and Attorney General’s offices. The State and 

SCORE IV&V discussed the issue over the period and have agreed to interim solution to manage the 

issue through the end of March. 

 

Information: 

• The SCORE IV&V will be adding an additional tester to the team to support the 3.5 Mock 

Election release.  The plan currently is to utilize the resource through the month of March.  The 

resource will be attending the SCORE training over the next period to familiarize themselves 

with the application. 

• The SCORE IV&V successfully installed the latest source code release on the Escrow server.  

The release was smoke tested and can be used to verify source code changes.  The process 

continues to have issues with the database installation that require manual intervention to the 

provided scripts.  The latest disk included the Vote Center and updated database modules as 

expected.  The updates were installed.  The SCORE IV&V Application SME and the Saber 

Application manager continue to work through the issues.  It was discovered that the most recent 

disk was not created according to the established escrow process.  As a result the third disk is 

being created and will be applied in the next period. 

• The SCORE IV&V has recommended that the existing CDOR file be used and a filter 

mechanism be added to eliminate the duplicates.  Going back to CDOR at this point would 

potentially delay the interface beyond the end of the Statewide rollout period.  

• The SCORE IV&V has discovered in testing that the CDOR file carries null values for the SSAC 

field.   Currently the file creates an exception in the error log file, but does not display in the 

CDOR Voter Registration table.  The county would need to wait for the paper.  

• The Saber Data Migration process calls for fields that do not comply with database and business 

rules to be changed during the migration process.  Those changes are not currently being 

documented inside the legacy system.  The SCORE IV&V recommends that whenever a data 

field is changed in the data migration process that an activity record be generated describing the 

change and the timing of the change.  This information has been verified and will be removed.  It 

is not clear when the information will be loaded during the Statewide rollout waves.  This will be 

tracked as an issue until the data is loaded for the remainder of the counties. 

• The SCORE IV&V continues to monitor outside influences including the status of other states 

HAVA implementation.  The information is used to assess the SCORE II project.  The next 

meeting of the SCORE IV&V Executive Steering Committee has been scheduled for 3/11/2008. 

• The SCORE IV&V is addressing the weekly code drops in between major release code drops.  

This is unplanned testing which was not part of the original scope of work.  The State should re-

evaluate the use of an automated tool for testing. 
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• The SCORE IV&V continues to request the configurations settings IDS/IPS and updated 

switches/routers and firewall.  The information was requested as part of the initial Internal 

Security Testing. 

• During the previous Code review audit a large amount of “unused” code was identified in the 

customized Colorado code.  It was agreed at the time that the code would not be removed until 

after the 3.0 Priority release of the application.  Saber indicated in the last status meeting that 

they do not recommend cleaning up the code until the Version 5.0.  The SCORE IV&V & PMO 

agree with this decision. 

 

Schedule / Activities & Tasks:  

 

Completed & Planned Activities / Tasks 
Completed Last Week 

Activity / Task Date Priority 

CDOR Interface Analysis (Duplicates , Missing Signature Files) 2/11/2008 High 

Ask Saber Conference Call 2/12/2008 High 

SCORE Task Force Participation 2/13/2008 High 

SCORE Change Control Board Meeting 2/14/2008 High 

OIT Assessment Participation 2/15/2008 High 

SCORE IV&V Audits (Licenses, Performance, Code Review) 2/15/2008 High 

Continue to respond to Saber Deliverables and Activities (DED's) 2/15/2008 High 

SCORE Group 3 Session 2 Training Observation / Participation 2/15/2008 High 

SCORE IV&V Contract Extension Follow-up Actions 2/15/2008 High 

Plan for Next Week 

Activity / Task Date Priority 

Ask Saber Conference Call 2/19/2008 High 

SCORE IV&V Contract Extension Follow-up Actions 2/19/2008 High 

SCORE Task Force Participation 2/20/2008 High 

SCORE IT Users Group Meeting 2/20/2008 High 

SCORE Steering Committee Meeting 2/21/2008 High 

SCORE Municipal Elections Webinar 2/21/2008 High 

CDOR Interface Discussions (Duplicates , Missing Signature Files) 2/22/2008 High 

OIT Assessment Participation 2/22/2008 High 

SCORE IV&V Audits (Licenses, Performance, Code Review) 2/22/2008 High 

Continue to respond to Saber Deliverables and Activities (DED's) 2/22/2008 High 

SCORE Group 4 Session 1 Training Observation / Participation 2/22/2008 High 
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Staffing: As of 11/30/2007: 

Resource Type / Role 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management 2347.00 2323.50 99% 171.00 

Infrastructure / Disaster Recovery SME 289.00 391.25 135% 3.50 

Application / Infrastructure SME 737.00 268.75 36% 3.00 

Oracle / Application SME 630.00 165.00 26% 8.00 

Voter Registration / Election Management SME 1206.00 1,208.00 100% 90.00 

Quality Assurance SME's 2369.00 2,259.00 95% 153.00 

Security SME's 860.00 774.25 90% 78.75 

Totals 8438.00 7389.75 88% 507.25 

     

Planned Activities 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management (Status Reports / Meetings) 1599 2221.75 139% 217.50 

Source Code Escrow Responsibilities 180 27.00 15% 0.00 

Saber / SCORE II Deliverables / Activities Review 3599 1813.75 50% 55.75 

SCORE II Independent Assessments (Security…) 544 744.50 137% 79.00 

SCORE II Acceptance Testing (User / System) 1940 2244.75 116% 155.00 

SCORE II Project Audits 576 338.00 59% 0.00 

Totals 8438 7389.75 88% 507.25 

Acceptance Testing for V.1.6.2 code baseline Test Case Execution: 

Total Cases 
1540 100% 

HAVA Requirements Total Bugs 

Pass 732 48% Pass 80% Critical 0 

Fail 156 10% Fail ** 20% High 61 

N/A 68 4% Block 0% Medium 50 

Block 2 0% Total Req. 100% Low 35 

Total Tested 958 62%   Closed 285 

Total to be 
Executed 

581 38% 
  Total 431 

** Provisional Ballots are still an issue with the system.  Requirements have been gathered and scheduled 
Priority 4.0 for the Provisional Ballot Process. 
 
Release 1.6.0.2 Regression P3.2 – 109 Test Cases:  99 Pass, 8 Fail and 2 N/A 
 
New Issues – 3 Test Cases: 3 Pass 
 
Priority 3.2 Release 109 Test Cases:  99 Pass, 8 Fail and 2 N/A 
 
Emergency December Release 3 Test Cases: 3 Pass  
 
Priority 3.0 Release 168 Test Cases:  131 Pass, 15 Fail and 27 to Test 
 
Priority 2.7 Release 84 Test Cases: 83 Pass and 1 Fail 
 
Emergency October Release 6 Test Cases: 6 Pass  
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Functional Area 
Total 
Cases 

Cases 
Executed 

Cases 
Passed 

Perce
nt 

Comp
lete 

Percent 
Passed 

Absentee Application 55 47 39 85% 83% 

Address 103 85 79 83% 93% 

Administration 85 45 39 53% 87% 

Ballot 61 52 34 85% 65% 

Calendar 18 1 0 6% 0% 

Candidate  25 13 13 52% 100% 

Contacts 14 8 8 57% 100% 

Contest 17 10 10 59% 100% 

Districts 56 56 53 100% 95% 

Document Management 7 7 7 100% 100% 

Elections 169 111 95 66% 86% 

Election Workers 33 20 19 61% 95% 

Exports 5 4 3 80% 75% 

Help 2 0 0 0% 0 

Interfaces 22 7 7 32% 100% 

Miscellaneous 18 15 6 83% 40% 

Performance 16 9 8 56% 89% 

Petition 37 20 19 54% 95% 

Poll Book 28 7 7 25% 100% 

Polling Places 26 10 10 38% 100% 

Reports, Labels and Mailings 205 68 29 33% 43% 

Scheduler 19 0 0 0% 0 

Software/Hardware Compatibility 10 2 2 20% 100% 

System 102 11 9 11% 82% 

Voter Management 406 271 227 67% 84% 

Totals: 1539 879 723 57% 82% 

            

Category Total Percent 

Total Test Cases 1540 100% 

Pass 732 48% 

Fail 156 10% 

N/A 68 4% 

Block 2 0% 

Total Executed 958 62% 
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Issues:  (Last Reviewed on 01/05/2008) 
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Vendor Initial Deliverable Metrics: 

 



SCORE Project 

IV&V 

Period Covered 

02/17/2008 to 02/23/2008 

Weekly 

Project Status Report 

 

 15 of 17  WDS Confidential Draft Working Copy 

  

Vendor Current Deliverable Metrics: 
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Risks: 
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